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1.  Review Existing 

Energy Profile 

11% $14,128  0% $0  100% $14,128  

2.  Potential Alt 

Technologies 

71% $91,187  44% $40,122  99% $90,275  

3.  Final Report 18% $23,118  68% $15,720 100% $23,118  

TOTAL 100% $128,432    $55,842   $127,521  

 

Project Objectives: 

 

The objectives of this project are to: 

1.  Clarify the technical, financial, regulatory, and environmental feasibility of incorporating 

renewable, on-site energy infrastructure into three selected NJDOT facilities. 

2.  Develop a Final Report to summarize the work performed and findings from Tasks 1 and 

2, and to provide a decision-making framework for alternative energy investments at NJDOT 

facilities.. 

 

Project Abstract: 

 

This project will clarify the technical, financial, regulatory, and environmental feasibility of 

incorporating renewable, on-site energy infrastructure into three selected NJDOT facilities.  

This effort also will endeavor to highlight innovative approaches to project delivery, 

financing, and implementation.  The final report will provide NJDOT with a solid decision-

making platform from which well-informed, facility-specific alternative energy initiatives 

may be launched. 

 

1. Progress this quarter by task: 

 

Task 1: 

 n/a (completed). 

Task 2: 

 Presented draft power production analysis and simple paybacks to client and customer 

(4/5/10). 

 Refined and validated power production analysis and assumptions. 



 Completed project development pro formas for 14 scenarios. 

 Completed greenhouse gas impacts evaluation. 

 Researched and wrote sample power purchase agreement RFP scopes (two scenarios). 

 

Task 3: 

 Submitted Draft Final Report for client review on 5/11/10. 

 Submitted Tech Brief (5/26/10). 

 Resubmitted Final Report, with formatting changes and addition of appendices. 

 

2. Proposed activities for next quarter by task 

 

 None anticipated 

 

3. List of deliverables provided in this quarter by task (product date) 

 

 Draft Final Report (5/11/10) 

 Sample Power Purchase Agreement RFP 1 (5/20/10) 

 Tech Brief (5/26/10) 

 Final Report (anticipated 6/16/10) 

 Sample Power Purchase Agreement RFP 2 (6/16/10) 

 

4. Progress on Implementation and Training Activities: 

 

 No work on implementation or training in this period 

 

5. Problems/Proposed Solutions: 

 

 No problems identified for this period 

 

 

Total Project Budget $128,432.30 

Contract Amount: $128,432.30 

Total Project Expenditure to date $127,521.00 

% of Total Project Budget Expended  99% 

 


